Conductivity Website: Full Checklist, Sections 1 to 21

Status as of 26 October 2026. Links point to the local dev site (http://localhost:3000). Replace with the live domain once confirmed.

Done built and checked on the site **Partly** built; needs accounts, content, approvals or decisions

12
sections done on the site (1, 2, 3, 4, 5, 8, 9, 10, 14, 15, 20, 21)

9
sections built, waiting on accounts or content (6, 7, 11, 12, 13, 16, 17, 18, 19)

0
sections not started

Sections 1 to 5: Brand, audiences, navigation

§	Section	Status	What is on the site (link)	Still open
1	Executive Summary	DONE	Category, philosophy, positioning, promise, tagline on Our Model; positioning on About	"Understands, develops, connects, deploys, sustains" line removed at your request
2	Two Sides of Talent	DONE	Our Model, Two Sides; questions on Employers and Talent	None
3	Talent Pipeline Model	DONE	Five-stage cycle and both-sides table on Our Model; cycle on Home	None
4	Visitor Segmentation	DONE	"Who this is for" and next steps on Employers, Talent, Partners; header buttons	Home picker removed at your request
5	Navigation and Sitemap	DONE	Six-item menu with dropdowns, footer, all pages, site search (press / or Ctrl+K)	None

Sections 6 to 10: Homepage, employers, talent, partners, model

§	Section	Status	What is on the site (link)	Still open
6	Homepage Brief	PARTLY	All 10 sections on Home, each with its own link (#hero to #get-started)	4 authentic hero photos; active programs, pathways, approved stories, original articles
7	Employer Experience	PARTLY	Question-first solution cards, Talent Pipeline Diagnostic, consultation form on For Employers	Connect CRM; Diagnostic scope and pricing
8	Talent Experience	DONE	Eight offerings in two lists, Candidate Engagement Journey, short form, Talent Readiness Passport (future) on For Talent	None
9	Partnerships	DONE	Four partner types, sub-pages, proposal form on Partners	Partner form not yet sending to CRM
10	Our Model and Philosophy	DONE	Idea and Role statement, five principles, six comparisons, manifesto on Our Model	Team to review 10.1 wording

Sections 11 to 15: Content, CRM, SEO, brand and accessibility

§	Section	Status	What is on the site (link)	Still open
11	Content Strategy	PARTLY	"Start here" pieces, four editorial themes (26 topics), 11 formats on Insights; article pages ready	Write and publish articles (in Sanity)
12	Development Priorities	PARTLY	Phase 1 built: pages, journeys, forms, SEO, consent, analytics, CMS connection in code	Accounts: CRM, email, GA4, Sanity; legal review. Phases 2 and 3 later
13	CRM and Data	PARTLY	All forms through one entry point; routing, records, duplicate keys, campaign source, reference numbers; Preferences and Data Requests; CRM Setup Guide PDF	Choose CRM (HubSpot or Zoho) and connect it
14	SEO	DONE	Descriptions and canonical links on every page, sitemap, robots.txt, organization details, thin pages hidden; Lighthouse SEO 100	Confirm domain; add to Search Console
15	Brand, UX, Accessibility	DONE	Restrained palette, simple diagrams, subtle motion; skip link, focus outlines, AA contrast; Lighthouse Accessibility 100 on Home and Employers	Real photos; one manual screen-reader check

Sections 16 to 19: Trust, measurement, roadmap, ownership

§	Section	Status	What is on the site (link)	Still open
16	Trust and Governance	PARTLY	Seven commitments, service types, responsible-AI statement on Trust; "Why we ask" on every form	Lawyer review of legal pages; fees; retention periods
17	Measurement	PARTLY	GA4 with consent banner, events (form start, lead, button clicks, search), content-assisted flag, KPI definitions in code	GA4 ID; CRM dashboards
18	Roadmap and Release	PARTLY	Critical packages built; Lighthouse tested (mobile: Home 89, Employers 88, Talent 67); Launch Operations Pack; Sanity CMS connected in code	Accounts, approvals, content (see final list)
19	Ownership	PARTLY	Every form routed to its owning team, including Learning and Career Development; ownership table and monthly review template PDF	Name one person per team; book monthly review

Sections 20 and 21: Recommendations and manifesto

§	Section	Status	What is on the site (link)	Still open
20	Final Strategic Recommendations	DONE	Category used consistently; two audiences; recruitment inside the talent story; HR and OD; readiness; commercial operations; credibility; IP; ecosystem. Philosophy line on About	8 of 10 fully applied; real approved evidence and running newsletter and CRM for the other 2
21	Proposed Website Manifesto	DONE	Title, all nine paragraphs and closing lines in Our manifesto	Management confirms employer-first direction

> **Two removals made at your request:** the "understands, develops, connects, deploys, sustains" sentence in §1, and the Home pathway picker in §4. These are the only places the site differs from the blueprint text.

What you need to do (full list)

When	Task	Done?
This week	Confirm the live domain	[ ]
This week	Management approves employer-first direction, response times and publishing pace	[ ]
This week	Decide free services, and the Diagnostic price and scope	[ ]
Before launch	Create accounts: Sanity, CRM (HubSpot or Zoho), Zapier or Make, Resend, Google Analytics 4	[ ]
Before launch	Add the keys and IDs in Vercel (list in .env.example), or send them to the website partner	[ ]
Before launch	Name one owner per team; set inbox addresses; give Sanity editor access	[ ]
Before launch	Provide photos (4 hero, About and leadership, with permission), office details, company story, mission, vision, leadership names	[ ]
Before launch	Write articles to replace the 6 samples; approve any case studies; list only genuine openings; confirm active programs and pathways	[ ]
Before launch	Lawyer reviews Privacy, Terms, Cookies, Accessibility and Candidate Data; set retention periods	[ ]
Before launch	Set up the CRM from the CRM Setup Guide, including the 13 reports	[ ]
Before launch	Submit one test form of each type; check each arrives in CRM and inbox; one manual screen-reader check	[ ]
Ongoing	Book the monthly review; agree lead response and publishing routine	[ ]