Cσnductivity Website — Master Checklist (Blueprint §1–§19)

26 October 2026 · All 19 sections in one place · Links use the local dev server (http://localhost:3000); replace with the live domain after launch · Detailed checklists for each section are saved as separate PDFs in the project folder

Done = built and checked on the site **Partly** = website side built; needs content, an account or a team decision

12
sections done on the website

7
sections built, waiting on accounts, content or decisions

0
sections not started

Section by section

§	Section	Status	What is on the site · where	Still open
1	Executive Summary	DONE	Category, philosophy, positioning, promise, tagline in "Brand positioning" on Our Model; single-stage providers comparison; positioning on About	The "understands, develops, connects, deploys, sustains" line was removed at your request
2	Two Sides of Talent	DONE	14 questions, both sides and connection point in Our Model → Two Sides; "questions you are asking" on For Employers and For Talent	—
3	Talent Pipeline Model	DONE	Five-stage cycle, both-sides table, three outcomes on Our Model; cycle on Home	—
4	Visitor Segmentation	DONE	"Who this is for" and "Your next step" on Employers, Talent, Partners; header buttons	Home pathway picker removed at your request
5	Navigation and Sitemap	DONE	Six-item menu with dropdowns, footer, all sitemap pages, site search (header)	—
6	Homepage Brief	PARTLY	All 10 sections on Home, each with its own link (#hero … #get-started)	4 authentic hero photos; real programs, active pathways, approved stories, original articles
7	Employer Experience	PARTLY	Headline, question-first solution cards, Talent Pipeline Diagnostic, consultation form on For Employers	Connect CRM; confirm diagnostic scope and pricing
8	Talent Experience	DONE	Eight offerings (two lists), Candidate Engagement Journey, short form, Talent Readiness Passport (future) on For Talent	—
9	Partnership Experience	DONE	Four partner types, sub-pages, proposal form on Partners	—
10	Our Model and Philosophy	DONE	Idea and Role statement, five principles, six comparisons, manifesto on Our Model	Team to review 10.1 wording
11	Content Strategy	PARTLY	"Start here" pieces, four editorial themes (26 topics), 11 formats on Insights; article pages ready	Write and publish the articles (in Sanity)
12	Development Priorities	PARTLY	Phase 1 built: pages, journeys, forms, SEO, consent, analytics, CMS connection	Connect CRM, email, GA4, Sanity accounts; legal review. Phases 2–3 later
13	CRM and Data	DONE	All forms → one entry point; routing, records, duplicate keys, campaign source, reference numbers; Preferences & Data Requests; CRM Setup Guide PDF	Choose CRM (HubSpot/Zoho) and set it up from the guide
14	SEO	DONE	Descriptions and canonical on every page, sitemap, robots, organization and job data, thin pages hidden; Lighthouse SEO 100	Confirm domain; add to Search Console
15	Brand, UX, Accessibility	DONE	Restrained palette, simple diagrams, subtle motion; skip link, focus outlines, AA contrast; Lighthouse Accessibility 100 on Home and Employers	Real photos; one manual screen-reader check; Urdu later
16	Trust and Governance	PARTLY	Seven commitments, service types, responsible-AI statement on Trust; "Why we ask" on every form	Lawyer review of legal pages; confirm fees; retention periods

17	**Measurement**	PARTLY	GA4 with consent banner, events (form start, lead, button clicks, search), content-assisted flag, KPI definitions; CRM KPI reports in the setup guide	Add GA4 ID; build CRM dashboards
18	**Roadmap and Release**	PARTLY	Critical packages built; Lighthouse tested (Home 89, Employers 88 on mobile); Launch Operations Pack; Sanity CMS connected in code	Accounts, approvals and content (list below)
19	**Ownership**	DONE	Every form routed to its owning team (incl. Learning & Career Development); ownership table and monthly review template PDF	Name one person per team; book the monthly review

Extra features built along the way

Feature	Where
Site search (/ or Ctrl+K)	Header, every page
Hero ecosystem visual with photo frames	Home hero
Preferences & Data Requests page	/preferences (footer)
Trust & Responsible Practices page	/trust (footer, About menu)
Sanity CMS for articles, opportunities and events (falls back to local content until connected)	`studio/` folder and `src/lib/cms.ts`
Settings template listing every account setting	`.env.example`

Everything your team needs to provide (one list)

Accounts and settings (add in Vercel; names in .env.example)

1. **Sanity** project ID → editors can update articles, opportunities and events (studio/README.md)
2. **CRM** (HubSpot or Zoho) set up from the CRM Setup Guide, connected with `CRM_WEBHOOK_URL`
3. **Resend** email key and team inboxes → confirmation and alert emails
4. **Google Analytics 4** ID → measurement and consent banner
5. **Live domain** confirmed (`NEXT_PUBLIC_SITE_URL`) and site added to Google Search Console
6. One **owner name per team** (`CRM_OWNER_*`)

Content

7. Four authentic hero photos, About and leadership photos (with permission)
8. Office address, phone, social links; company story, mission, vision, leadership names
9. Original articles (replace the 6 samples) and approved case studies
10. Verified current opportunities; active talent pathways and programs
11. Fees and which sessions are free; Talent Pipeline Diagnostic scope and pricing

Approvals and process

12. Lawyer review of Privacy, Terms, Cookies, Accessibility and Candidate Data pages; data retention periods
13. Management approval of response times and publishing cadence (Launch Operations Pack)
14. Monthly review booked; Sanity editor access for Marketing, Talent Operations, Learning & Career Development
15. One manual screen-reader accessibility check before launch

Note: none of this work is committed to Git yet. Ask for a commit and push when you want a Vercel test version.