Cσnductivity Website — §12 Development Priorities

Checklist · 22 October 2026 · Site: localhost:3000

Done **Partly** = page or form built, not yet connected **Not yet** = needs a service choice **Planned** = later phase

Phase 1 — Establish the brand and generate engagement (Essential)

Status	Item	Where / what is needed
DONE	Responsive homepage and core service pages	Home, Employer, Talent, Partner pages; work on phone and desktop
DONE	Distinct employer and talent journeys	For Employers · For Talent
DONE	The Conductivity talent model	Our Model
PARTLY	Employer consultation and inquiry forms	Built; submissions not stored until CRM is connected
PARTLY	Candidate interest and initial registration forms	Built; not stored until CRM is connected
NOT YET	Content management system	Content is in code files; choose a CMS
PARTLY	Insights and case study publishing	Insights and case study slots built; publishing needs the CMS
PARTLY	Newsletter registration with audience segmentation	Home newsletter with 3 segments; needs an email service
NOT YET	CRM integration	Choose a CRM; all forms are ready to connect
NOT YET	Basic performance analytics	Choose an analytics tool (cookie consent banner to follow)
DONE	Search engine optimization *(sitemap, robots and social tags added 22 Oct)*	Page titles and descriptions; sitemap.xml (30 pages); robots.txt. Confirm the live domain
PARTLY	Privacy, consent and information security controls	Consent boxes on all forms; legal pages await legal review; security set at hosting
NOT YET	Team-managed content updates	Comes with the CMS

Phase 2 — Structured talent engagement (Growth)

Status	Item	Where / what is needed
PARTLY	Curated opportunities with verified current roles	Opportunities page ready; no roles listed yet
PARTLY	Assessment and counselling requests · Mentor or consultation bookings · Online program registration	Request forms on each Talent sub-page; online booking not built
PLANNED	Expanded candidate profiles · Structured talent registration · Talent categories and interest groups	Phase 2
PLANNED	Program participation tracking · Candidate communication journeys · Employer lead tracking and reporting	Phase 2 (needs CRM)
PLANNED	Talent readiness dashboards · Employer and candidate resource libraries	Phase 2

Phase 3 — Digital talent pipeline platform (Strategic)

Status	Item	Where / what is needed

PARTLY	Talent Readiness Passports	Concept shown as "future" on For Talent; product not built
PLANNED	Employer dashboards · Candidate accounts and progress dashboards · Learning management integration · Competency and evidence management	Phase 3, subject to demand
PLANNED	Talent pipeline analytics · Candidate-to-opportunity recommendations · Alumni and talent community · Partner collaboration tools · Automated workflows · Industry reporting	Phase 3, subject to demand
PLANNED	Human-supervised AI-assisted matching (explainable, bias-tested, human review)	Phase 3; no automated matching exists on the site

Decisions needed to finish Phase 1: choose a CRM, an email/newsletter service, a CMS and an analytics tool; confirm the live domain; complete legal review of the policy pages.