Cσnductivity Website — §18 Development Roadmap and Release Criteria

Status checklist · updated 23 October 2026 · Full production build passes · Lighthouse tested

Done **Partly** = built; needs content, accounts or testing **Not yet** = needs a decision or service **Future** = later phase

Work packages

Status	Work package	Priority	Where it stands
DONE	Brand architecture	Critical	Positioning, promise, tagline and audience messages on Our Model, Home and the landing pages (§1–4)
DONE	Information architecture	Critical	Full sitemap, six-item menu with dropdowns, footer, site search (§5)
DONE	User journeys	Critical	Employer, talent and partner pages, each ending in its own form (§6–9)
DONE	Content strategy	Critical	Page briefs applied; four editorial themes, formats and next-step content on Insights (§11)
DONE	UX/UI design	Critical	Design system (colours, type, components), responsive layouts on all pages (§15)
PARTLY	Website MVP	Critical	Core pages and forms done; forms route leads and are ready for CRM and email. **CMS not chosen**; CRM and email accounts needed (§12–13)
PARTLY	Analytics and tracking	Critical	Measurement framework, events and consent banner built; KPI dashboards specified in the CRM setup guide. Needs GA4 ID and CRM (§17)
DONE	SEO and accessibility QA	Critical	Lighthouse (mobile): SEO 100 and Best Practices 100 on all tested pages; Accessibility 100 on Home and Employers after fixes (contrast, touch targets). A manual screen-reader pass is still recommended before launch
PARTLY	Marketing launch campaigns	High	Launch plan, audiences, channels and ready-to-use tracked links written (Launch Operations Pack, Part C); running the campaigns is a marketing task
PARTLY	Case studies and knowledge library	High	Insights hub, themes and case-study slots ready; articles and approved case studies to be written
PARTLY	Structured candidate registration	High	Short registration form with career stage, education, support and consent; structured profiles come with the CRM talent pipeline
PARTLY	Opportunities and program management	Medium	Opportunities page with expiry and job data ready; no roles or programs listed yet
FUTURE	Employer and candidate dashboards	Future	Phase 3
FUTURE	Talent Readiness Passport	Future	Concept shown as "future" on For Talent
FUTURE	AI-supported matching	Future	Not built; responsible-AI commitment published on Trust

Release acceptance criteria

Status	Criterion	Evidence / what is left
DONE	1. Employer understands the proposition and submits a usable inquiry	For Employers; form tested end to end with reference number
DONE	2. Individual understands their pathway and expresses interest simply	For Talent journey; two-minute form tested
PARTLY	3. Both paths have a clear next step and assigned owner	Next steps and routing to the right team done; owner names to be set (`CRM_OWNER_*`)

DONE	4. Core services found without a confusing inventory	Menus, question-first cards, two-column offerings list, site search
NOT YET	5. Content admins update pages without a developer	Needs a CMS (choice pending)
PARTLY	6. Consent, privacy and security reviewed	Consent, Trust page and data requests done; **legal review** of policy pages pending
PARTLY	7. Conversion tracking and lead routing tested	Tested locally (events and routing); retest live once GA4, CRM and email accounts are connected
DONE	8. Mobile performance and accessibility meet standards	Lighthouse mobile: Home 89, Employers 88, Contact 90, Talent 67 (99 on desktop); Accessibility 100 on retested pages; animations made GPU-only; manual screen-reader check recommended
DONE	9. Logos, testimonials and statistics approved with evidence	None published; placeholders until approved
PARTLY	10. Publishing and lead-response process operational	Process written: response times per form, daily/weekly routine, escalation, publishing workflow and cadence (Launch Operations Pack, Parts A–B); needs management approval and team adoption

To reach release: choose and connect a CMS, CRM, email service and GA4 (settings listed in `.env.example` and the Launch Operations Pack, Part D); set owners per team; legal review of policy pages; approve the lead-response and publishing process; add real photos, articles and opportunities; one manual screen-reader check.